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EXHIBIT U-1 

CONSTRUCTION PERIOD NON-COMPLIANCE POINTS TABLE 
 
Element is defined as the individual non-compliant category as listed below in the table.  Each element has a corresponding Level of Severity 
as indicated in Table 11-1 of the Agreement.  These elements are indicated by their various identifiers such as PM01 or S02 or E03. 
 
Cure Period is defined as the amount of time the Developer has to commence and remedy the specific element non-compliant condition.  In 
the event the Developer fails to remedy the non-compliant condition within the cure period, the accumulation of uncured points and any 
associated liquidated damages will increase in accordance with Table 11-1 of the Agreement and a new cure period will commence.  Continual 
failure to remedy the non-compliant condition over subsequent consecutive cure periods will ultimately accrue to the maximum amount of 
uncured non-compliant points and liquidated damage values. 
 
Interval of Recurrence is defined as the period of time over which the Developer must demonstrate compliance and not have a recurrence of 
the same non-compliant condition that was originally noted as being non-compliant.  In the event the Developer breaches the Interval of 
Recurrence, a new cure period will commence for the non-compliant condition causing the breach of the Interval of Recurrence.  Subsequent 
breaches of the Interval of Recurrence will cause uncured non-compliant points and associated liquidated damages to accrue from the previous 
level of breach. 
 
Cure Period Time commences from the moment of Department notice to the Developer of the non-compliant condition through the period 
indicated for the specific element.  Excluding elements with hourly values, cure periods that expire after 5:00 P.M. EST will be extended to 
10:00 A.M. the following day. 

Impact of Accumulated Noncompliance Points 
 

Total Cumulative Number of Uncured 
Points 

Total Cumulative Number of Cured and Uncured 
Points*  Implications 

50 100 Increased Monitoring by the Department 
100 225 Remediation Plan to be submitted to the Department 
150 350 VDOT may exercise its rights under Article 19 of the 

Agreement 
*Cumulative Non-Compliance points are measured on a 365-day rolling period.  
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Element Description Required Task Minimum Performance 
Requirements 

Level of 
Severity  

(A, B or C) 

Cure 
Period 

Interval of 
Recurrence 

Project Management 
PM01 DQMP Maintain compliance 

with approved Design 
Quality Management 
Plan 

As required in the Design Quality 
Management Plan and the VDOT 
DB QA/QA Manual 

A 5 Days 10 Days 

PM02 QAM Maintain compliance 
with approved Quality 
Assurance Manual  

As required in the Design and 
Construction Quality Management 
Plans and the VDOT DB QA/QC 
Manual 

A 5 Days 10 Days 

PM03 Deputy QAM's Perform required roles 
and responsibilities for 
designated positions at 
required level of support  

As required in the Design and 
Construction Quality Management 
Plans and the VDOT DB QA/QC 
Manual 

A 5 Days 10 Days 

PM04 CQMP Maintain compliance 
with the approved 
Construction Quality 
Management Plan 

As required in the Construction 
Quality Management Plan 

A 5 Days 10 Days 

PM05 DBE/SWaM Maintain compliance 
with the approved 
DBE/SWaM Plan 

As required in the approved 
DBE/SWaM Plan 

A 5 Days 10 Days 
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Element Description Required Task Minimum Performance 
Requirements 

Level of 
Severity  

(A, B or C) 

Cure 
Period 

Interval of 
Recurrence 

PM06 Public Outreach Maintain compliance 
with the approved 
Communications, 
Consultation, Public 
Outreach and 
Community Education 
Plan 

As required in the 
Communications, Consultation, 
Public Outreach and Community 
Education Plan 

A 5 Days 10 Days 

PM07 Right of Way Maintain compliance 
with the approved ROW 
Plan 

As required in the Right of Way 
Plan 

A 5 Days 10 Days 

PM08 Submittals Maintain compliance 
with the submittal 
process as required in 
the Comprehensive 
Agreement and 
Technical Requirements 

As required in the Technical 
Requirements Section 1.2.2 with 
respect to quality, compliance, and 
timeliness of submittals 

A 2 Days 5 Days 

Safety 
S01 Daily or Weekly 

Site Safety 
Inspections 

Perform weekly site 
safety inspections for 
compliance with Safety 
Plan. 

VDOT 2016 Road and Bridge 
Specifications Section 107.17 and 
Developer’s Health, Safety and 
Security Plan 

C N/A 15 Days 

S02 Safety Inspection 
Violations 

Note and correct any 
violations found during 
any daily or weekly 
safety inspection 

VDOT 2016 Road and Bridge 
Specifications Section 105.16 and 
Developer’s Health, Safety and 
Security Plan 

B 4 Hours 10 Days 
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Element Description Required Task Minimum Performance 
Requirements 

Level of 
Severity  

(A, B or C) 

Cure 
Period 

Interval of 
Recurrence 

S03 Housekeeping Inspect work areas for 
good housekeeping 
measures, materials 
properly stored, trash 
and dunnage disposed of 
on a weekly basis 

VDOT 2016 Road and Bridge 
Specifications Section 105.16 and 
Developer’s Health, Safety and 
Security Plan 

A 1 Day 5 Days 

S04 Fall Protection Daily inspection of work 
areas for fall protection 
measures and hazard 
identifications.  Note 
any violations and verify 
immediate correction 

26 CFR 1926 OSHA Section 501 
and Developer’s Health, Safety 
and Security Plan 

C N/A 15 Days 

S05 PPE Daily visual inspection 
of worker PPE for 
compliance with project 
specific Health and 
Safety Plan and VDOT 
requirements.  Note 
violations and verify 
immediate correction 

26 CFR 1926 OSHA Section 102 
and Developer’s Health, Safety 
and Security Plan 

B 1 Hour 10 Days 

S06 Health, Safety and 
Security 

Maintain compliance 
with the Health, Safety 
and Security Plan for 
elements not specifically 
indicated above 

Developer’s Health, Safety and 
Security Plan 

B 8 Hours 10 Days 
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Element Description Required Task Minimum Performance 
Requirements 

Level of 
Severity  

(A, B or C) 

Cure 
Period 

Interval of 
Recurrence 

Environmental Compliance 
E01 Erosion and 

Sediment Control 
Inspection of all erosion 
and sediment control 
measures -  note 
violations and corrective 
measures to be taken 

VDOT 2016 Road and Bridge 
Specifications Section 107.16 and 
DEQ requirements 

B 1 Day 5 Days 

E02 SWPPP Comply with all 
requirements of the 
SWPPP including 
updates and record 
keeping 

VDOT 2016 Road and Bridge 
Specifications Section 107.16 and 
DEQ requirements 

B 1 Day 5 Days 

E03 Reporting Comply with all VDOT 
reporting requirements 

VDOT C107 A 1 Day 5 Days 

E04 Fuel Spills Timely reporting of any 
and all spills occurring 
within the construction 
zone.  Note damage and 
corrective actions 
required.  Provide 
remediation as required 

Institute corrective action in 
compliance with the requirements 
of the Project-specific Health and 
Safety Plan 

B 12 Hours 15 Days 

E05 Permit Compliance Monitor compliance 
with water quality, 
Army Corp of 
Engineers, NPDES and 
other Permits obtained 
during construction 

Comply with all permit 
requirements 

B 1 Day 15 Days 
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Element Description Required Task Minimum Performance 
Requirements 

Level of 
Severity  

(A, B or C) 

Cure 
Period 

Interval of 
Recurrence 

E06 Environmental 
Management Plan 

Maintain compliance 
with the Environmental 
Management Plan 

As required in the Environmental 
Management Plan 

B 1 Day 10 Days 

Maintenance of Traffic 
MOT01 Temporary 

Roadway Surfaces  
Continually monitor the 
Project and maintain 
traffic control and safety 
devices 

Maintain roadway surfaces that are 
being used for TTC, including 
detours and temporary facilities, 
free of dust, rutting and potholes.  
Maintain manholes, crosswalks, 
and joints not to exceed one (1) 
inch above the riding surface in 
accordance with the VDOT 
Standards and Specifications 

A 1 Day 5 Days 

MOT02 Access Continually monitor the 
Project and maintain 
proper access for the 
safe and efficient 
movement of all 
vehicles and pedestrians 

Provide and maintain continuous 
access for residents and businesses 
along frontage roads, arterials, 
secondary roads, and at all 
intersections including 
driveway maintenance as 
necessary for a safe, stable and 
reasonable access 

B 1 Hour 4 Hours 
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Element Description Required Task Minimum Performance 
Requirements 

Level of 
Severity  

(A, B or C) 

Cure 
Period 

Interval of 
Recurrence 

MOT03 Detours Continually monitor the 
Project and maintain 
proper access for the 
safe and efficient 
movement of all 
vehicles and pedestrians 

Operate and maintain all detours in 
accordance with the Contract 
Documents including all signs, 
arrow boards, variable message 
signs, etc. for the safe passage of 
traffic, pedestrians, and bicycle 
movements 

C N/A 4 Hours 

MOT04 Signs Continually monitor the 
Project to insure all 
detour traffic control 
and safety devices are 
installed and maintained 
properly 

Timely installation and removal or 
covering of temporary detour signs 
and devices 

B 1 Hour 4 Hours 

MOT05 Traffic Control 
Devices 

Continually monitor the 
Project to install and 
maintain traffic control 
and safety devices 

Operate and maintain traffic 
control devices including signs, 
barricades, lights, and barrels and 
cones in accordance with the 
Contract Documents and keep 
these devices in the correct 
position, properly directed, clearly 
visible, upright, and clean 

B 4 Hours 1 Day 

MOT06 Temporary Work 
Zone Signs 

Continually monitor the 
Project to install and 
maintain temporary 
traffic control signs 

Operate and maintain temporary 
work zone signs in accordance 
with the Contract Documents with 
appropriate hardware, supports, 
and meet the requirements as set 
forth in the Contract Documents 

B 2 Hours 1 Day 
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Element Description Required Task Minimum Performance 
Requirements 

Level of 
Severity  

(A, B or C) 

Cure 
Period 

Interval of 
Recurrence 

MOT07 Maintenance of 
Existing Signs 

Continually monitor the 
Project and maintain all 
existing signs 

Provide and maintain business 
signs in accordance with the 
Contract Documents including 
ensuring that the retro-reflective 
sheeting meets the requirement of 
the Contract Documents 

A 12 Hours 1 Day 

MOT08 Channelizing 
Traffic Control 
Devices 

Continually monitor the 
Project and maintain all 
temporary channelizing 
traffic control devices 

Operate and maintain high 
intensity flashing lights, warning 
and channelizing devices including  
cones, barrels, temporary barriers, 
arrow boards, portable changeable 
message signs (PCMS), portable 
regulatory signs, etc. in accordance 
with the Contract Documents 

B 4 Hours 1 Day 

MOT09 Temporary Traffic 
Signals  

Continually monitor the 
Project and maintain 
temporary traffic signals 

Provide temporary equipment 
necessary to restore intersection 
signal operation 

C N/A 5 Days 

MOT10 Concrete Traffic 
Barrier Service 

Continually monitor the 
Project and maintain 
temporary concrete 
traffic barrier service 

VDOT 2016 Road and Bridge 
Specification Section 512 

A 2 Days 5 Days 

MOT11 Temporary 
Pavement Markings 

Continually monitor 
condition for integrity, 
reflectivity, continuity, 
etc. 

VDOT 2016 Road and Bridge 
Specification Section 512 

A 1 Day 5 Days 
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Element Description Required Task Minimum Performance 
Requirements 

Level of 
Severity  

(A, B or C) 

Cure 
Period 

Interval of 
Recurrence 

MOT12 Maintenance of 
Traffic Plan 

Maintain compliance 
with the Maintenance of 
Traffic Plan 

Maintenance of Traffic Plan B 1 Day 2 Days 

Roadway Construction 
R01 Earthwork/Backfill Continually monitor 

installation of earthwork 
operations    

VDOT 2016 Road and Bridge 
Specification Section 303 and 
Special Provisions 

A 2 Days 5 Days 

R02 Density and Control 
Strips 

Perform density control 
checks in accordance 
with the testing 
requirements 

VDOT 2016 Road and Bridge 
Specification Section 304 and 
Special Provisions 

B 8 Hours 5 Days 

R03 Subgrade and 
Shoulders 

Monitor operations for 
compliance with the 
specifications 

VDOT 2016 Road and Bridge 
Specification Section 305 and 
Special Provisions 

A 2 Days 5 Days 

R04 Stabilization Monitor installation of 
roadway stabilization 
materials for 
conformance to 
specifications and 
design criteria  

VDOT 2016 Road and Bridge 
Specification Section 306, 307 and 
Special Provisions 

A 2 Days 5 Days 
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Element Description Required Task Minimum Performance 
Requirements 

Level of 
Severity  

(A, B or C) 

Cure 
Period 

Interval of 
Recurrence 

R05 Aggregate Base and 
Subbase Course 

Continually monitor the 
construction of the 
subbase course 
including preparation of 
the subgrade, 
installation methods, 
and tolerance 
verification 

VDOT 2016 Road and Bridge 
Specification Section 308, 309 and 
Special Provisions 

A 2 Days 5 Days 

R06 Asphalt Concrete Continually monitor the 
installation of the 
asphalt concrete work 
including alignment, 
grade, temperature 
restrictions and 
placement limitations 

VDOT 2016 Road and Bridge 
Specification Section 315 and 
Special Provisions (if any) 

B 2 Hours 5 Days 

R07 Guardrail Continually monitor and 
maintain guardrail 

Meet the requirements set forth in 
the Contract Documents 

A 2 Days 5 Days 

Roadway Maintenance 
RM01 Flexible 

Pavement Potholes 
Repair flexible 
pavement potholes 

Pavement shall meet the 
requirements set forth 
in Section 4.6 of the Technical 
Requirements 

A 2 Days 5 Days 

RM02 Flexible Pavement 
Settlement and 
Depression 

Repair flexible 
pavement settlement and 
depression 

Pavement depression shall not 
exceed a depth of 0.5 inches and 
meet the requirements set forth in 
Section 4.6 of the Technical 
Requirements 

A 2 Days 5 Days 
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Element Description Required Task Minimum Performance 
Requirements 

Level of 
Severity  

(A, B or C) 

Cure 
Period 

Interval of 
Recurrence 

RM03 Flexible 
Pavement 
Rutting 

Repair flexible 
pavement rutting 

Pavement depression shall not 
exceed a depth of 0.6 inches and 
meet the requirements set forth in 
Section 4.6 of the Technical 
Requirements 

A 2 Days 5 Days 

RM04 Rigid Pavement 
Potholes/ Spalling 

Repair rigid pavement 
potholes/spalling 

Pavement shall not have a defect 
greater than 0.5 square feet in area 
and including any single 
measurement of 1.5 inches or 
greater in depth including any 
single area in the wheel path 
exceeding 3 inches in width 
measured 
longitudinally and 12 inches in 
length measured 
transversely. Pavement shall meet 
the temporary mitigation 
performance requirements 

A 2 Days 5 Days 

Structures and Bridges 

SB01 Structure 
Excavation 

Install and maintain 
structure excavation for 
compliance with the 
contract documents to 
ensure line and grade 

VDOT 2016 Road and Bridge 
Specification Section 401 and 
Special Provisions 

A 2 Days 10 Days 
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Element Description Required Task Minimum Performance 
Requirements 

Level of 
Severity  

(A, B or C) 

Cure 
Period 

Interval of 
Recurrence 

SB02 Piles Install and maintain all 
piles including 
materials, equipment, 
alignment, grade, and 
test results 

VDOT 2016 Road and Bridge 
Specification Section 402, 403 and 
Special Provisions 

A 5 Days 10 Days 

SB03 Hydraulic Concrete Install and maintain 
hydraulic concrete 
works to ensure 
compliance with the 
Contract Documents for 
line, grade, formwork 
installation and removal, 
erection, falsework, 
placement, and 
temperature limitations 

VDOT 2016 Road and Bridge 
Specification Section 404, 405 and 
406 and Special Provisions 

A 5 Days 10 Days 

SB04 Steel and Concrete 
Structures 

Install and maintain 
steel structures to ensure 
compliance with the 
Contract Documents for 
line, grade, materials 
and connections 

VDOT 2016 Road and Bridge 
Specification Section 407 and 
Special Provisions 

A 5 Days 10 Days 

SB05 Permanent 
Retaining Structures 

Install and maintain 
retaining structures to 
ensure compliance with 
the Contract Documents 
for line, grade, 
materials, and 
performance 

VDOT 2016 Road and Bridge 
Specification Section 506 and 
Special Provisions 

A 5 Days 10 Days 
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Element Description Required Task Minimum Performance 
Requirements 

Level of 
Severity  

(A, B or C) 

Cure 
Period 

Interval of 
Recurrence 

SB06 Temporary 
Structures 

Install and maintain all 
temporary structures 
including materials, 
equipment, alignment, 
grade and performance 

VDOT 2016 Road and Bridge 
Specification Section 104 and 
Special Provisions 

A 5 Days 10 Days 

Roadside Development 
RD01 Top Soil, Seeding, 

Plantings 
Install and maintain top 
soil, seeding, 
landscaping, and 
plantings for 
conformance with the 
Contract Documents 

Meet the requirements set forth in 
the Contract Documents 

A 10 Days 15 Days 

Miscellaneous 
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Element Description Required Task Minimum Performance 
Requirements 

Level of 
Severity  

(A, B or C) 

Cure 
Period 

Interval of 
Recurrence 

MSC01 Fence Continually maintain 
fencing 

Meet the requirements set forth in 
the Contract Documents.  Maintain 
fencing free of openings greater 
than 1/3 of its original height as 
measured from the natural ground 
to the top of the fence fabric, 
openings greater than 2 square feet 
in the fence fabric, openings 
greater than 6 inches between 
gates or posts, missing or broken 
fence posts, fence fabric not being 
attached to fence posts, and less 
than one continuous strand of barb 
wire is in place at the top of the 
fence 

B 1 Day 10 Days 

MSC02 Concrete Sidewalk 
and Pedestrian Curb 
Ramps 

Continually maintain 
sidewalk  

Meet the requirements set forth in 
the Contract Documents. Maintain 
sidewalk area free of (i) vertical  
misalignments  greater than  1/4  
inch  (ii)  horizontal cracks greater 
than 3/4 inch (iii) visible hazards 

A 2 Days 10 Days 

MSC03 Graffiti Continually monitor and 
maintain assets free of 
graffiti 

Graffiti shall be removed, covered 
or painted over to match the color 
and the painted finish/Class 5 
application finish of adjacent area 

 

A 3 Days 
unless 

offensive 
then 24 
Hours 

1 Day 

 MSC04 All DMS displays shall be usable and functional at all times 
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Element Description Required Task Minimum Performance 
Requirements 

Level of 
Severity  

(A, B or C) 

Cure 
Period 

Interval of 
Recurrence 

ITS Maintenance 
Services -  DMS and 
CCTV 

Continually monitor and 
maintain as operational 
all VDOT DMS and 
CCTV on the Project. 

Section 3.16 
of the 
Technical 
Requirements 

Respond to 
maintenance work 
during Peak 
Periods 

B 4 Hours 5 Days 

MSC05 Respond to 
maintenance work 
during non-Peak 
Periods 

A 4 Hours 5 Days 

MSC06 Complete repairs 
for maintenance 
work during Peak 
Periods 

B 4 Hours 5 Days 

MSC07 Complete repairs 
for maintenance 
work during non-
Peak Periods 

A 8 Hours 5 Days 

MSC08 ITS Maintenance 
Services – Vehicle 
Detection Systems 
(VDS) 

Continually monitor and 
maintain as operational 
all VDOT VDS on the 
Project. 

Section 3.16 
of the 
Technical 
Requirements 

Respond to 
maintenance work 
during Peak 
Periods 

A 8 Hours 5 Days 

MSC09 Complete repairs 
for maintenance 
work during non-
Peak Periods 

A 2 Days 5 Days 
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Element Description Required Task Minimum Performance 
Requirements 

Level of 
Severity  

(A, B or C) 

Cure 
Period 

Interval of 
Recurrence 

MSC10   Continually monitor and 
maintain as operational 
the communication 
infrastructure 

Repair or replace the damaged 
communications equipment 
(conduit, pull boxes, splice 
cabinets, hubs, etc.) 

B 4 Hours 5 Days 

MSC11   Continually monitor and 
maintain as operational 
the ITS power 
infrastructure including 
Service Panels 

Repair or replace the damaged 
electrical service feeding ITS 
devices (conduit, pull boxes, splice 
cabinets, hubs, etc.) 

B 4 Hours 5 Days 

MSC12 ITS Maintenance 
Services Connected 
Vehicle Equipment 

Continually monitor and 
maintain as operational 
all Connected Vehicle 
Equipment on the 
Project  

Respond to maintenance work A 8 Hours 5 Days 

MSC13 Complete repairs and restore 
operation of Connected Vehicle 
Equipment. Upon initial 
installation, Connected Vehicle 
Equipment shall operate 24 hours 
per day, each day of the year, 
except during Planned 
Maintenance 

A 2 Days 5 Days 

MSC14 ITS Maintenance 
Services HOV Gates 
at Monument 
Dr./Stringfellow Dr. 

Continually monitor and 
maintain as operational 
all HOV Gates and 
associated equipment on 
the Project  

Respond to maintenance work A 2 Hours 5 Days 

MSC15 Complete repairs and restore 
operation of HOV Gates and 
associated equipment 

B 4 Hours 5 Days 

MSC16 ITS Maintenance 
Services Lane 
Control Signals 
(LCS). 

Continually monitor and 
maintain as operational 
all LCS and associated 

Respond to maintenance work 
during Peak Periods 

A 2 Hours 5 Days 

MSC17 Respond to maintenance work 
during non-Peak Periods 

A 4 Hours 5 Days 
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Element Description Required Task Minimum Performance 
Requirements 

Level of 
Severity  

(A, B or C) 

Cure 
Period 

Interval of 
Recurrence 

MSC18 equipment on the 
Project  

Complete repairs for maintenance 
work during Peak Periods 

A 2 hours 5 Days 

MSC19 Complete repairs for maintenance 
work during non-Peak Periods 

A 8 Hours 5 Days 

MSC20 ITS Maintenance 
Services Automated 
Incident Detection 
(AID) Camera. 

Continually monitor and 
maintain as operational 
all AID Camera and 
associated equipment on 
the Project 

Respond to maintenance work 
during Peak Periods 

B 2 Hours 5 Days 

MSC21 Respond to maintenance work 
during non-Peak Periods 

A 4 Hours 5 Days 

MSC22 Complete repairs for maintenance 
work during Peak Periods 

B 2 Hours 5 Days 

MSC23 Complete repairs for maintenance 
work during non-Peak Periods 

A 8 Hours 5 Days 

 


